Release Summary Sheet

Contract (PO) Number: 15880

Release Number: 36

Specification Number: 58904

Name of Contractor: FH PASCHEN SN NIELSEN&ASS LLC

City Department: CHICAGO DEPARTMENT OF TRANSPORTATION

Title of Contract: CDOT-JOC REPAIR, RECONSTRUCTION AND REHABILITATION OF
FLAT WORK/SITE WORK AND STRUCTURES

Dollar Amount of Release: $23,708.82

Release Description: CDOT-JOC REPAIRS, RECONSTRUCTION & REHABILITATION OF
FLAT WORK SPACE, SITE WORK SPACE & STRUCTURES

Procurement Services Contact Person: LYLIANIS RODRIGUEZ

Vendor Number: 50167025
Submission Date:



CITY OF CHICAGO é%‘
BLANKET RELEASE -

Furnish the supplies and/or services described below in conformance with conditions set forth herein and in your offer

RELEASE PURCHASE RELEASE | SPECIFICATION | VENDOR SITE DELIVERY PAGE
DATE ORDER NUMBER NUMBER NUMBER NAME DATE NUMBER

8/15/2011 15880 36 58904 50167025 A 0

DELIVER TO: 84-A06 ORDERED FROM:

A06 FH PASCHEN SN NIELSEN&ASS LLC

BUREAU OF BRIDGES AND TRANSIT O'HARE PLAZA (EFT)

30 N. LASALLE ST -STE 500 8725 W HIGGINS

CHICAGO ILLINOIS 60602-2570 CHICAGO, IL 60631

(Chicado. IL.

DELIVERY CHARGES to be PREPAID
TITLE TO PASS ON DELIVERY

CONTACT: 742-3244
PO DESCRIPTION: CDOJ&J_RJC EEPAIR, RECONSTRUCTION AND REHABILITATION OF FLAT WORKJ/SITE WORK AND
STR R

BLANKET RELEASE

THIS SIGNED RELEASE IS YOUR AUTHORITY TO FURNISH THE SPECIFIED SUPPLIES AND /OR SERVICES IN ACCORDANCE
WITH THE TERMS AND CONDITIONS OF THE BLANKET AGREEMENT NUMBER: 15880

THIS PURCHASE IS FOR DEPARTMENT: 84 - CHICAGO DEPARTMENT OF TRANSPORTATION
SUBMIT THE ORIGINAL INVOICE TO: A04

BUREAU OF ADMINISTRATION AND

PLANNING

CHICAGO ILLINOIS 60602-2570, IL

PO  Ship UNIT
Line Line COMMODITY INFORMATION QUANTITY  UOM COST  TOTAL COST
1 1 96875 2370882 USD 1.00 23,708.82

CDOT-JOGC REPAIRS, RECONSTRUCTION & REHABILITATION OF FLAT WORK SPACE, SITE WORK
SPACE & STRUCTURES

REQ# 62091; 09-84-1 a-034.D; MADISON STREET BRIDGE; PO# 15880
Dist BFY FUND COSTCTR APPR ACCNT ACTV PROJECT RPTCAT GENRL FUTR

1 010 0A50 0842125 9010 220540 0000 00000000 000000 00000 0000 23,708.82
1 SHIPMENT TOTAL: 23,708.82

RELEASE TOTAL: 23,708.82

$/25/if

SIGN ’ { bATE

Payment on this order will be made upon receipt of an original vendor invoice form referencing this order.
Submit the original invoice to the department referenced above.
Mark all packages and papers with the purchase number.
Any deliveries containing overshipments will be reflected unless otherwise authorized in this purchase.
This purchase is subject to the City of Chicago General Conditions for Supplies. Work, or Professional Consulting Services; Special Conditions, Disclosure
Ownership, Acceptance Page, as applicable, which are attached hereto or incorporated herein by reference.



CHICAGO DEPARTMENT OF TRANSPORTATION
CITY OF CHICAGO

June 30, 2011
Ms. Jamie L. Rhee ﬁ } ISR
i) '
|

Chief Procurement Officer ” ':~
Department of Procurement Services !

City Hall, Room 403 - .
121 North LaSalle Street e (%W .

Chicago, IL 60602

Attn: Carolyn Johnson

City JOC Manager

Re: JOC Project Number: 09-84-11-034.D
Project Title: Madison Street Bridge House Emergency Stabilization
Estimated Cost: $24,000.00
P.O. Number: F.H. Paschen, S.N. Nielsen & Assoc., Inc. — 15880
Funding Source: TIF Funds

Dear Ms. Rhee:

We request that the above referenced project be contracted under the Job Order Contracting JOoC)
Method. Attachment A describes the scope of work and the approprlateness for using JOC for this
project.

If you concur with our recommendation, please sign below and return a copy for our files.

Sincerely,

r/' ;
Gabe Klein ~ %

Commissioner

APPROVED: )
o f' ie L. Rhee
Ckn f Procurement Officer

Approved: ﬁle
Reviewed by Lou Langone % ///

30 NORTH LASALLE STREET, SUITE 1100, CHICAGO, ILLINOIS 60602



Chicago Department of Transportation (CDOT)

Attachment A
Utilizing JOC For City Construction Projects
Project Number; 09-84-11-034.D Department: Transportation
Project Manager: Charlene Walsh Telephone #: (312) 742-3244

For all Proposed JOC Projects, Please complete Items 1 and 2 below. As appropriate, Complete items 3,4 and 5. Attach
to MOA (JOC Approval Letter)

1.

Please describe the major features of this project.

Prior to this contract's construction activities, the Bridge House had settled and also listed slightly to the east. The
original contract involved the installation of the new foundation and jacking of the bridge house to the original
elevation; however, these activities did not end up alleviating the Bridge House movement to the east. Because of
this there is a gap along the side of Bridge House where it lines up to the face of the Bridge Structure. This gap is
too wide to utilize the correct weatherizing material to ensure that water does not infiltrate in the area and cause
damage. Limestone pieces will be procured and installed to provide the correct width.

Additionally, during the Bridge House jacking activities, several cracks in the limestone developed and some previous
limestone block patch work became unstable and needs to be repaired.

Incident synopsis: The contractor along with CDOT and the consultant for the project identified the limits, sizes and
areas to be restored, rehabbed or replaced. There is a total of approximately 11 pieces of limestone that will be
procured (depending on what they find during the removal process). This additional funding request is to have the
contractor procure and install the stone and weatherization materials and grind and epoxy cracks.

Please explain why this project could not be bid using the city's traditional bid process and the need to use
JOC Procurement system.

CDOT was made aware of the situation on June 14, 2011 and identified the limits and extents of the required work to
provide the correct weatherization for the stone and replace any damaged limestone blocks. The existing JOC
contractor is imperative to use due to them already being familiar with the project and having subs lined up for the
work.

If the project is a one trade project, please provide additional explanation of why it would be in the city's
best interest to do the project under JOC:

N/A

If it is anticipated that over 25% of the project will consist of Non-prepriced items, please provide an
explanation on why JOC should be used.

N/A

If some elements of the proposed JOC project scope of work are covered by city term agreements, explain
why they are included in this JOC project instead of being procured through the term agreements.

N/A



TO: Lou Langone
Director of Administration

Chicago Department of Transportation

FROM: John Yonan _
Deputy Commision y
City of Chicago - D ent of Transportation Division of Engineering

Division of Engineering

RE: JOC Project Number: 09-84-11-034.D
Project Title: Madison Street Bridge House Emergency Stabilization
Estimated Cost; $24,000.00
P.O. Number: F.H.Paschen, S.N.Nielsen & Assoc., Inc. - 15880
Contractor: F.H.Paschen, S.N.Nielsen & Assoc., Inc.
Funding Source: TIF Funds

DATE: June 30, 2011

Division of Project Development recommends the above referenced project be contracted under Job Order Contracting
(JOC) method.

Description of JOC Project:

Prior to this contract's construction activities, the Bridge House had settled and also listed slightly to the east. The original
contract involved the installation of the new foundation and jacking of the bridge house to the original elevation; however,
these activities did not end up alleviating the Bridge House movement to the east. Because of this there is a gap along the
side of Bridge House where it lines up to the face of the Bridge Structure. This gap is too wide to utilize the correct
weatherizing material to ensure that water does not infiltrate in the area and cause damage. Limestone pieces will be
procured and installed to provide the correct width.

Additionally, during the Bridge House jacking activities, several cracks in the limestone developed and some previous
limestone block patch work became unstable and needs to be repaired.

Incident synopsis: The contractor along with CDOT and the consultant for the project identified the limits, sizes and areas to
be restored, rehabbed or replaced. There is a total of approximately 11 pieces of limestone that will be procured (depending
on what they find during the removal process). This additional funding request is to have the contractor procure and install
the stone and weatherization materials and grind and epoxy cracks.

Is this additional work on an existing JOC Project - Yes or No:
Yes

Has the work been completed for this JOC Project? - Yes or No:
No

Method of Selection for JOC Contractor:
Same JOC contractor



Prior approval to start JOC work:
JOC contract already in place for existing work

Did work start prior to submission of Memorandum of Authorization - (MOA):
No work has started



Madison Street Bridge House Stabilization — Limestone repairs

09-84-11-034.D

Roughly 15 i

nch crack

B ATL N hessers

o
:

20 inch joint repair and
6 inch diagonal crack

Gap to be filled with
additional limestone pieces
and weatherization material.

Top half of North Wall:
Example of cracks to be
repaired.




City of Chicago June 20, 2011

Section I: General Contract Information

Department Name Transportation

Department Contact Name Charlene Walsh

Department Contact Number (312) 742-3244

Department Contact Email Charlene.walsh @cityofchicago.org

Contract Number 14609

Contract Subject Name Cdot-Joc Repair, Reconstruction And Rehabilitation Of Flat Work/Site
Work And Structures

Contract Initiation Date 11/13/2007

Original Contract Amount $1,379,946.24

Original Contract Expiration Date 11/12/2009 (received extension)

Budgeted amount for current year $1,986,702.17

Year to date expenditure $1,778,554.31 (known paid invoices)

Arefunds __ Operating Capital __X__TIF Grant

What is the funding strip? 010-0A50-84-2125-9010-0540

If contract modification or task request Yes.

is approved, will department have

enough funds to cover new

expenditure?

If no, what is the plan to address the

short fall?

Section Il; Contract Modifications

Complete this section if you are modifying the value of an existing contract.

Contract Value Increase $24,000.00

New total contract amount $2,010,702.17

New contract expiration date Project Completion
Goods/services provided by this Construction Services
contract

m
_— e e

Department of Procurement Services Page 1




City of Chicago

June 20, 2011

Justification of need to modify this
contract

Prior to this contract's construction activities, the Bridge House had
settled and also listed slightly to the east. The original contract
involved the installation of the new foundation and jacking of the
bridge house to the original elevation; however, these activities did not
end up alleviating the Bridge House movement to the east. Because of
this there is a gap along the side of Bridge House where it lines up to
the face of the Bridge Structure. This gap is too wide to utilize the
initial weatherizing material to ensure that water does not infiltrate in
the area and cause damage. Limestone pieces will be procured and
installed to provide the correct width.

Additionally, during the Bridge House jacking activities, several cracks in
the limestone developed and some previous limestone block patch
work became unstable and needs to be repaired.

Incident synopsis: The contractor along with CDOT and the consultant
for the project identified the limits, sizes and areas to be restored,
rehabbed or replaced. There is a total of approximately 11 pieces of
limestone that will be procured (depending on what they find during
the removal process). This additional funding request is to have the
contractor procure and install the stone and weatherization materials
and grind and epoxy cracks.

Impact of denial

Would not be able to weatherize the fagade of the building and further
deterioration will occur.

Section Ili. Issue a Request for Services to a Master Consulting Agreement

Complete this section if you want to issue a request for services to a Master Consulting Agreement

Value of planned task order request

$

Expiration date of planned task order
request

Scope of services

Justification of need to issue request for
services

Impact of denial

Section IV: Assessment of Office of Budget and Management Analyst

[épprovgJ/Deny

Reason This project is approved and funded.

Department of Procurement Services

Page 2




City of Chicago

June 20, 2011

OBM Analyst Initials

BO'R

OBM Analyst Name/number

Beth O’Reilly 744-9571

e e e e i e e e —
= e ]

Department of Procurement Services

Page 3




City of Chicago

Department of Transportation
30 North LaSalle Street
Chicago, IL 60602

To: Department of Transportation Date: July 28, 2011
Sub-Order Total: 23,708.82

Disclosure of Retained Parties

A. Definitions and Disclosure Requirements

1.As used herein, the term "Contractor’ means a person or entity who has any contract lease with the City of Chicago.

2.Pursant fo Executive Order 97-1,every city contract and lease must be accompanied by a disclosure staternent
Providing certain information and attorneys, lobbyists, accountants, consultants, subcontractors ,and other persons
Whom the contractor has retained or expects to retain with respect to the contract or lease. In particular, the contactor
must disclose the name of each such person, his or her business address, the nature of the relationship,and the
amount of fees paid or estimated to be paid.

3.The Contractor is not required to disclose employees who are paid solely through the Contractor's regular payroll.

4."Lobbyist" means any person (a) who for compensation or on behalf of any person other than himself undertakes to
influence any legislative or administration action, or (b) any part or whose duties as an employee of another
includes undertaking to influence any legislative or administrative action.

B. Certification

Contractor hereby certifies as follows:

1. This Disclosure relates to the following transaction:

Project name: 09-84-11-034.D Madison St. Additional Limestone Repairs
Specification,loan or other identifying number: 15880
2. Name of Contractor: F.H.Paschen, S.N.Nielsen & Assoc., Inc.

3. EACH AND EVERY attomey, lobbyist, accountant,consultant, subcontractor, or other person retained or anticipated
to be retained by the Contractor with respect to or in connection with the contract or lease is listed below
(attach additional pages if necessary):

MBE RelationShip FEE(indicate
igsolggssss WBE (attorney,lobbyist, whether paid
Name or Non subcontractor,etc.) $ or estimated)
F.H.Paschen, S.N.Nieisen & Assoc. 8725 W HigginsO'Hare Non Subcontractor $23,708.82 Est.
Piaza Suite 200

CHECK HERE IF NO SUCH PERSONS HAVE BEEN RETAINED OR ARE ANTICIPATED TO BE RETAINED

4.The Contractor Understands and agrees that the city may rely on the information provided herein and that providing

any false incomplete or inaccurance information shall constitute default under the contract and may result in

termination of the contract or lease

5.The Contractor understands and agress that in any case in which the Contractor is uncertain whether a disclosure is required under the Executive order, the Contractor must either
ask the city whether disclosure is required or make the disclosure.

Under the Penalties of perjury , I certify that | am authorized to execute this Disclosure on behalf of the Contractor that the information disclosed herein is true and complete, and that no

relevant information has been withheld.
“7/38/ 4

L=

iy
L
Signature 0 Date

En -f’Lg~x/4 Tre, _@Mn_a,‘a(

Name (Type or Print) Title

Subscribed and sworn to before me

OFFICIAL S %
NoTam VAN L CAPQ
MY CoprCLIC - STATE OF I oy
o HISSION EXPIRES 0g/07/75

Disclosure Statement




